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Fotmet Plainwell Impoundment 

Weekly C®in)ŝ /rai?€fefi Updofi 
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Work Completed: November 8-November 14, 2007 

Completed excavating soil and sediment at Removal Area 7. 
Began excavating sediment downstream of the water control structure in preparation for 
the installation of erosion protection measures. 
Began excavating and grading embankment material near the Plainwell Dam. Began 
demolition of the former powerhouse's concrete foundations. 
Completed dewatering and operating the 500 gallon per minute (gpm) treatment system 
at the Phase 1 Cofferdam Area. Began decontamination and removal of the 500 gpm 
treatment system. 
Continued loading and transporting solidified non-TSCA material from Staging Areas 3S 
and 5S to Allied Waste's C&C landfill in Marshall, Michigan. Continued solidifying 
excavated soil and sediment from the Phase 1 Cofferdam Area and Removal Area 7 at 
Staging Areas 3S and 5S. 
Continued surveying and performing sampling and analysis of excavated portions of 
Removal Area 7, the Phase 1 Cofferdam Area, and the Plainwell Dam embankment. 
Continued installing cross-bracing, beams, and decking at the water control structure. 
Continued turbidity monitoring of the Kalamazoo River to support removal activities. 
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Work Planned: November 15-November 21, 2007 

Continue excavating sediment downstream of the water control structure in preparation 
for the installation of downstream erosion protection measures. Begin installing gabion 
baskets immediately downstream of the water control structure. 
Continue excavating and grading of embankment material near the Plainwell Dam. 
Continue concrete demolition of former powerhouse foundations. 
Continue decontamination and removal of the 500 gpm treatment system. 
Continue loading and transporting solidified non-TSCA material from Staging Areas 3S 
and 5S to Allied Waste's C&C landfill in Marshall, Michigan (pending the landfill's 
authorization to resume acceptance of project waste). Continue solidifying excavated soil 
and sediment at Staging Areas 5S. 
Continue surveying and performing sampling and analysis of excavated portions of 
Removal Area 7, the Phase 1 Cofferdam Area, and the Plainwell Dam embankment. 
Continue installing a catwalk, stop logs, and concrete at the water control structure. 
Continue turbidity monitoring of the Kalamazoo River to support removal activities. 
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Removal Progress 
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Week End Date 

Notes 

Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA. 

Actual volumes removed are below the targeted volumes potentially due to the conservative estimation 
methodology used to develop targeted figures and due to the actual topographic conditions encountered at the 
site, which could result in smaller volumes needing to be removed than originally estimated. The targeted 
volumes have been increased by 10% to account for additional material that could be removed as a result of 
over-excavation and additional removal in response to confirmation sampling. Soil/sediment removal activities 
are on schedule based on the ARCADIS BBLES 4/30/07 Plainwell TCRA Construction Schedule. 
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Removal Progress 
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Health & Safety Update 

• 4 Loss Prevention Observations (LPOs) were completed this week. 
A total of 86 LPOs have been completed for the project to date. 

• The power lines at the Plainwell Dam remain de-energized. 

Weather Summary 

• None 

Environmental Monitoring and Construction Quality Assurance Testing 

Resuspension/Turbidity Monitoring: 
Testing Performed this Week? No D Yes ^ 
Exceedances? N/A Q No ̂  Yes D If yes, explain: 

Dewatering System Discharge Monitoring: 
Discharge Flow: 166,000 gallons 
Testing Performed this Week? No • Yes ^ 
Exceedances? N/A Q No ̂  Yes Q If yes, explain: 

Excavation Verification Sampling: 
Testing Performed this Week? No ̂  Yes • , in Removal Area(s): 
Cleanup Standard Achieved? N/A ^ Yes D No D If no, explain: 

Issues Encountered/Solutions Advanced 

• The KRSG and ARCADIS continue to examine alternatives to address waste flow 
restrictions at the C&C landfill facility. 
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Equipment on Site 
r, -
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Komatsu PC-300 Excavator 
Komatsu PC-300 HD Long 
Reach 
Komatsu PC-200 Excavator 
John Deere JD-50 Mini-
Excavator 
John Deere JD-450 Dozer 
John Deere JD-700 Dozer 
Komatsu D37 Dozer 
Komatsu D61 Dozer 
Komatsu D65 Dozer 
Volvo P-180 Loader 
Komatsu 380 loader 
CAT 328 Loader (King) 
American 80-ton Crane (King) 
2,000 Gallon Water Truck 
Komatsu 400 Articulating Dump 
Truck 
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Personnel, Regulatory Staff, and Visitors on Site 

; • : • • ' m m m m m i ^ = 
Terra Contracting Staff 
Jim Saric/USEPA 
Michael Berkoff/USEPA 
Mike Ribordy/USEPA OSC 
Lori Muller/USEPA 
Craig Thomas/USEPA 
Paul Bucholtz/MDEQ 
John Bradley/MDEQ 
John Lerg/MDNR 
Weston Contractors 
CDM Contractors 
Chase Fortenberry/KRSG 
Doug Cowin/ARCADIS BBL 
Adam Chwalibog/ARCADIS BBL 
Enc Hritsuk/ARCADIS BBL 
Rich Price/ARCADIS BBLES 
Matt Bowman/ARCADIS BBLES 
EJ Suardini/ARCADIS BBLES 
Mike Kohagen/ARCADIS BBLES 
Michelle Rumler/ARCADIS BBL 
Joe Willoughby/ARCADIS 
BBLES 
Nick Harmer/ARCADIS BBL 
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Other Subcontractors (Specify) 
Schrader (Treatment System) 
King Construction 
(WCS/cofferdam) 
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Photos f rom Week ^28 

Loading and hauling sediment from 
the Phase 1 Cofferdam Area. 

The 500 gallon per minute treatment system at 
the Plainwell Dam. 

Installing beams and decking at the water control structure. Breaking concrete from the former powerhouse at 
the Plainwell Dam. 
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T R U C K T R A F F I C : 

R E M O V A L A R E A T O / F R O M D I S P O S A L A R E A 

A R E A S TARGETED FOR REMOVAL IN 2007 

CLEARING/GRUBBING C O M P L E T E 

REMOVAL C O M P L E T E ^<<^ 

R E M O V A L A N D REPLANTING C O M P L E T E 

A R E A S TARGETED FOR REMOVAL IN 2008 

Notes 

Additional planting in 'Removal and Replanting Complete' areas may be necessary in 2008. 

All dimensions and features represented on this map are approximate. Actual locations of access roads and 
staging areas and final boundaries of removal areas will be determined at the time of construction. 
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